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FMSIB PROJECT #73

Agency Name and Project Title Project Description
Argo Yard Truck Roadway Element Ill This project includes the construction of new Automated Gate System

improvements at the existing Union Pacific Argo Yard by Union Pacific Railroad.
Along with Project #58, the combined project will result in a southbound dedicated
Contractor truck roadway from East Marginal Way at a newly constructed underpass of the
N/A at this time rebuilt SR 99/East Marginal Way trestle to the Argo Rail Yard gate. This project will
fund gate construction (Element IIl). Project #58 contributes funds to Element | and
Element Il of this project.

Recent Progress: Element Ill: Design and permitting in progress by UPRR. Finalization of funding agreement with WSDOT
underway. Construction expected to begin in summer 2015.

Schedule and Scope changes: The Argo Yard Automated Gate System design is anticipated to be completed by early
2016. The project is expected to start construction in summer 2015. Trestle replacement and subsequent East Marginal Way
Grade Separation Phase Il and Argo Yard Truck Roadway street improvements related to FMSIB Project 58 will allow the Argo
Yard Truck Roadway to open in April 2015, prior to the new Argo Yard Automated Gate System.

State funds will be utilized for: Project may utilize state funds for CN.

Environmental Impacts / Compliance Federal fund Impacts: None
Will complete environmental by end of 2Q 2015
Project Milestones Scheduled Attained Milestone Outlook
Environmental Documents
Approved 4Q, 2014
RW Complete 4Q, 2013
Utilities (Water)
Utilities (Power, storm w.) 4Q, 2014
Structure
Site Prep
Demolitions (M1 & P1) 1Q, 2015
Groundbreaking 3Q, 2015
Open to Traffic 2Q, 2016
Project Cost Dollars in Percent 2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT)
Summary: millions of total
Date Planned Revised Actual
PE (incl. final design) $0 PE 03/13 $0 $
$0 ROW 0313 | $§ $
Right-Of-Way Construction 08/15 | $3,750,000 $
Construction $3,750,000 100% TOTAL $3,750,000 $
TOTAL $3'750'000 Carry-over 1113 $3,750,000 $
Total 13-15 $3,750,000 $1,600,000 $
Carry-over 15-17 $2,150,000
GRAND TOTAL $3,750,000 $3,750,000 $

Agency Contact

Information: Tim Leonard, Capital Project Mgr., 206-787-3018, leonard.t@portseattle.org




